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Program Information

|Designation And Nomenclature (Popular Name) |
EA-18G Growler (EA-18G)

|DOD Component |
Navy

Responsible Office

|Responsible Office

CAPT Frank Morley Phone 301-757-7669
Program Executive Officer (PMA265) Fax 301-757-7520
Bldg 2272, Suite 445, NAVAIRSYSCOMHQ DSN Phone 757-7669
47123 Buse Road, Unit IPT DSN Fax 757-7520
Patuxent River, MD 20670-1547

francis.morley@navy.mil Date Assigned July 14, 2011
References

|SAR Baseline (Production Estimate) |
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated July 18, 2007

|Approved APB |
Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated February 15, 2011

Mission and Description

The EA-18G is the fourth major variant of the F/A-18 family of aircraft. The EA-18G serves as the Navy's
replacement for the EA-6B providing a capability to detect, identify, locate, and suppress hostile emitters. The EA-
18G provides organic accurate emitter targeting for employment of onboard suppression weapons such as High-
Speed Anti-Radiation Missile (HARM). The EA-18G aircraft is a missionized F/A-18F airframe coupled with the
integration of its primary Airborne Electronic Attack (AEA) systems that include the ALQ-99 Tactical Jamming
System (TJS) pods, AN/ALQ-218 Receiver, Communication Countermeasures Set (CCS) with functionality
equivalent to the USQ-113, and the Multi-Mission Advanced Tactical Terminal (MATT).
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Executive Summary

The EA-18G program was approved for Full Rate Production (FRP) on November 23, 2009. The FRP Acquisition
Program Baseline (APB) was approved January 5, 2010, and included 88 EA-18Gs (one supplemental in FY 2007
added at President's Budget (PB) 2009 and three supplemental in FY 2008 added after PB 2009). On January 31,
2011, the EA-18G Program was designated an Acquisition Category (ACAT) IC program to align oversight with the
F/A-18E/F Program.

The procurement profile of PB 2011 added 29 EA-18G aircraft, which included the three supplemental in FY 2008
and 26 additional Expeditionary Mission EA-18G aircraft. This increased the total program of record from 88 to
114. The increase, coupled with a forecasted growth of unit-level consumption, repairables/consumables, and
depot-level work, resulted in a Procurement and Operating and Support (O&S) cost breach. A revised APB was
approved by the Assistant Secretary of the Navy (Research, Development and Acquisition (ASN(RDA)) on February
15, 2011.

As of December 31, 2011, the program has delivered 56 aircraft to the fleet and the EA-18G aircraft have flown
33,533 hours. Commander, Operational Test and Evaluation Force, found software load H6E operationally effective
and suitable in December 2011. The EA-18G fleet is deployed with software load H6E. Software load H8 is

in developmental test (DT) and is expected to begin operational test (OT) in 2012. Continued EA-18G capability
development will be in concert with currently established F/A-18E/F System Configuration Set (SCS) builds.

There are no significant software-related issues with this program at this time.
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Threshold Breaches

| APB Breaches |

Schedule r
Performance r
Cost RDT&E r
Procurement [~
MILCON r
Acq O&M r
Unit Cost PAUC r
APUC r
Nunn-McCurdy Breaches |
Current UCR Baseline
PAUC None
APUC None
Original UCR Baseline
PAUC None
APUC None
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Schedule
B APBE Objective and Threshold @ Current Estimate #  Current Estimate (Breach)
. PN . DR S N, . .2

EA-13G

Milestone B [ ==

Critical Design Review (CDR) | —

Milestone C B =

Initial Operational Test and ... | —

Full Rate Production (FRP) B—

Initial Cperational Capability... | —
Milestones SAR Baseline Current APB Current

Prod Est Production Estimate
Objective/Threshold
Milestone B DEC 2003 NOV 2003 APR 2004 DEC 2003
Critical Design Review (CDR) APR 2005 APR 2005 OCT 2005 APR 2005
Milestone C JUL 2007 APR 2007 |OCT 2007 JUL 2007
Initial Operational Test and Evaluation SEP 2008 SEP 2008 MAR 2009 SEP 2008
(IOT&E)(Start)

Full Rate Production (FRP) APR 2009 APR 2009 |NOV 2009 NOV 2009
Initial Operational Capability (I0C) SEP 2009 SEP 2009 MAR 2010 SEP 2009

Change Explanations

None

UNCLASSIFIED 6



EA-18G December 31, 2011 SAR
Performance
Characteristics SAR Baseline Current APB Demonstrated| Current
Prod Est Production Performance | Estimate
Objective/Threshold
Net-ready EA-18G EA-18G EA-18G Meets all Meets all (Ch-1)
must fully must fully must fully Net-Centric Net-
support support support Require- Centric
execution of  |execution of execution of ments Require-
joint critical joint critical  joint critical ments
operational operational operational
activities activities activities
identified in identified in  identified in
the the the
applicable applicable  applicable
joint and joint and joint and
system system system
integrated integrated integrated
architectures  architectures |architectures
and the and the and the
system must  system must system must
satisfy the satisfy the satisfy the
technical technical technical
requirements requirements requirements
for transition  for transition for transition
to Net- to Net- to Net-
Centric Centric Centric
military military military
operations operations  operations
toinclude: 1) toinclude: 1) toinclude: 1)
DISR DISR DISR
mandated mandated mandated
GIGIT GIGIT GIGIT
standards standards standards
and profiles  |and profiles and profiles
identified in identified in  identified in
the TV-1,2) theTV-1,2) theTV-1,?2)
DISR DISR DISR
mandated mandated mandated
GIG KIPs GIG KIPs GIG KIPs
identified in identified in identified in
the KIP the KIP the KIP
declaration declaration  declaration
table, 3) table, 3) table, 3)
NCOW RM NCOWRM NCOW RM
Enterprise Enterprise  Enterprise
Services, 4)  Services, 4) Services, 4)
Information Information  Information
assurance assurance  assurance
requirements requirements requirements
including including including
availability, availability, |availability,

UNCLASSIFIED



EA-18G

Receive Azimuth
Coverage
Operational Availability
Carrier Suitability
Launch Catapult
WOD (Max Gross
Weight, Tropical
Day)
Deck Spot Factor
Recovery Payload
(empty wing and
centerline pylons and
nacelle ejectors,
47,000 Ibs, 14 knots
WOD)

integrity,
authenticat-
ion,
confidential-
ity, and
nonrepudiat-
ion, and
issuance of
an ATO by
the DAA,
and 5)
Operationally
effective
information
exchanges;
and mission
critical
performance
and
information
assurance
attributes,
data
correctness,
data
availability,
and
consistent
data
processing
specified in
the
applicable
joint and
system
integrated
architecture
views.

Same

>=0.98

<=25 knots

<=1.4
>=9,000 Ibs

integrity,
authenticat-
ion,
confidential-
ity, and
nonrepudiat-
ion, and
issuance of
an ATO by
the DAA,
and 5)
Operationally
effective
information
exchanges;
and mission
critical
performance
and
information
assurance
attributes,
data
correctness,
data
availability,
and
consistent
data
processing
specified in
the
applicable
joint and
system
integrated
architecture
views.

360 deg

>=0.98

<=25 knots

<=1.4
>=9,000 lbs

December 31, 2011 SAR

integrity,
authenticat-
ion,
confidential-
ity, and
nonrepudiat-
ion, and
issuance of
an IATO by
the DAA,
and 5)
Operationally
effective
information
exchanges;
and mission
critical
performance
and
information
assurance
attributes,
data
correctness,
data
availability,
and
consistent
data
processing
specified in
the
applicable
joint and
system
integrated
architecture
views.

360 deg 360 deg Same

>=0.85 0.98 >=0.98

<=30 knots 21 knots <=25 knots

<=1.5 1.35
>=9,000 Ibs 11,037 Ibs

<=1.4
>=9,000
Ibs
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Additional Internal Fuel >=3,000 Ibs >=3,000 |lbs >=3,000 lbs 3,802 Ibs >=3,000
Capacity (over F/A- Ibs
18C/D)

Requirements Source:

The requirements source documents for the EA-18G program are the Capability Production Document (CPD)
Change One (1) 715-88-07 approved October 19, 2009 and the Joint Requirements Oversight Council
Memorandum (JROCM) Number 176-09.

|Acronyms And Abbreviations

ATO - Approval to Operate

DAA - Designated Approval Authority

deg - Degrees

DISR - DOD Information Technology Standards and Profile Registry
GIG IT - Global Information Grid Information Technology

IATO - Interim Authority to Operate

KIP - Key Interface Profile

Ibs - Pounds

NCOW RM - Net-Centric Operations and Warfare Reference Model
TV - Technical View

WOD - Wind Over Deck

|Change Explanations

(Ch-1) The current estimate was updated from "Meets all requirements" to "Meets all Net-centric requirements.

Classified Performance information is provided in the classified annex to this submission.
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Track To Budget

December 31, 2011 SAR

IRDT&E

APPN 1319 BA 05

PE 0604269N (Navy)

Project 3063 EA-18G Development
Procurement
APPN 1506  BAO1 PE 0204154N (Navy)
ICN 0143 APN-1 EA-18G
APPN 1506 BA 06 PE 0204154N (Navy)
ICN 0605 APN-6 EA-18G Spares (Shared) (Sunk)
MILCON
APPN 1205 BAO1 PE 0703676N (Navy)

Project P193

EA-18G Facility Improvements

UNCLASSIFIED
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EA-18G

Cost and Funding

Cost Summary

December 31, 2011 SAR

Total Acquisition Cost and Quantity

BY2004 $M BY2004 TY $M
$M

Current
L SAR G APB Current SAR APB Current
Appropriation Baseline Production Estimate Baseline Production |Estimate

Prod Est |Objective/Threshold Prod Est S

Objective
RDT&E 1755.3 1700.8 1870.9 1695.6 1899.9 1832.3 1852.7
Procurement 5754.6 8329.7 9162.7 7846.5 6712.5 9693.8 9183.6
Flyaway 51175 - - 6856.3 5968.5 - 8014.2
Recurring 5089.0 -- -- 6697.1 5936.2 - 7829.0
Non Recurring 28.5 -- -- 159.2 32.3 -- 185.2
Support 637.1 - - 990.2 744.0 - 11694
Other Support 452.7 - - 756.6 533.1 -- 900.5
Initial Spares 184.4 - -- 233.6 210.9 -- 268.9
MILCON 20.9 21.4 235 21.4 24.0 24.0 24.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 7530.8 10051.9 N/A 9563.5 8636.4 11550.1 11060.3

CONFIDENCE LEVEL for current APB cost is 50% - The current estimate recommendation aims to provide
sufficient resources to execute the program under normal conditions, encountering average levels of

technical, schedule and programmatic risk, and external interference. It is consistent with average resource
expenditures on historical efforts of similar size, scope, and complexity.

The increase in the procurement quantity from the SAR Baseline to the Current Acquisition Program

Baseline (APB) is the result of four supplemental aircraft being added - one in FY 2007 (added at President's
Budget (PB) 2009) and three in FY 2008 (added after PB 2009) - and the addition of 26 EA-18G
Expeditionary Mission aircraft added in PB 2011.

. SAR Baseline Current APB .

Quantity Prod Est Sracluaiiar Current Estimate
RDT&E 0 0 0
Procurement 84 114 114
Total 84 114 114

UNCLASSIFIED
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EA-18G

Cost and Funding

Funding Summary

Appropriation and Quantity Summary
FY2013 President's Budget / December 2011 SAR (TY$ M)

December 31, 2011 SAR

Appropriation Prior | FY2012 | FY2013 | FY2014 | FY2015 | FY2016 | FY2017 Cor;lrglete Total

RDT&E 1758.9 17.1 13.0 15.3 16.0 16.1 16.3 0.0 18527
Procurement 7069.1 1022.8 1061.6 22.0 8.1 0.0 0.0 0.0 9183.6
MILCON 24.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 24.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2013 Total 8852.0 1039.9 1074.6 37.3 24.1 16.1 16.3 0.0 11060.3
PB 2012 Total 8931.8 1124.7 1085.4 22.0 24.6 16.5 0.0 0.0 11205.0
Delta -79.8 -84.8 -10.8 15.3 -0.5 -0.4 16.3 0.0 -144.7
Quantity Undistributed| Prior |[FY2012|FY2013|FY2014|FY2015|FY2016|FY2017 Cor:glete Total
Development 0 0 0 0 0 0 0 0 0 0
Production 0 90 12 12 0 0 0 0 0 114
PB 2013 Total 0 90 12 12 0 0 0 0 0 114
PB 2012 Total 0 90 12 12 0 0 0 0 0 114
Delta 0 0 0 0 0 0 0 0 0 0

UNCLASSIFIED
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EA-18G

Cost and Funding

Annual Funding By Appropriation

Annual Funding TY$
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

December 31, 2011 SAR

End Item AT IS Non
. : Item . Total Total Total
Fiscal ! Recurring : Recurring
Year Quantity Flyaway Recurring Flyaway Flyaway | Support | Program
TY $M Flyaway TY $M TY $M TY $M TY $M
TY $M
2004 - -- - -- -- - 203.7
2005 - -- - -- - -- 353.7
2006 - -- - -- - -- 379.7
2007 -- - - - - - 361.0
2008 - -- - -- -- - 269.4
2009 - -- - -- - -- 115.7
2010 - -- - -- - -- 55.5
2011 - -- - -- - -- 20.2
2012 - -- - -- -- - 17.1
2013 - -- - -- - -- 13.0
2014 - -- - -- -- -- 15.3
2015 - -- - -- - -- 16.0
2016 - -- - -- -- - 16.1
2017 -- -- -- -- -- -- 16.3
Subtotal = -- - -- -- -- 1852.7

UNCLASSIFIED

13



EA-18G

Annual Funding BY$
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

December 31, 2011 SAR

End Item Nen Ene Non
Fiscal .. | Recurring Item Recurring Total Total Total
vegr |Quantity i m— Recurring Flyaway Flyaway | Support | Program
BY 2004 M| FYaWay |50y am|BY 2004 $MIBY 2004 $M|BY 2004 $M
BY 2004 $M

2004 - - - - - - 199.6
2005 - - - - - - 337.8
2006 - - - - - - 351.6
2007 - - - - - - 326.3
2008 - - - - - - 239.2
2009 - - - - - - 101.4
2010 - . - . ~ - 470
2011 - . . . - ” 1
2012 - . N . - B 4
2013 - . . . - - 106
2014 - . - . ~ - o4
2015 - - - . - - 197
2016 - - - . - - oy
2017 - . . . - - 1o
Subtotal - - - ~ = — T

UNCLASSIFIED
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EA-18G

Annual Funding TY$
1506 | Procurement | Aircraft Procurement, Navy

December 31, 2011 SAR

End Item Non End Non
Fiscal : Recurring Item_ Recurring ot el Ueie:!
Year Quantity Flyaway Recurring Flyaway Flyaway | Support | Program
TY $M Flyaway TY $M TY $M TY $M TY $M
TY $M

2005 -- 8.2 -- -- 8.2 -- 8.2
2006 4 308.0 -- 7.5 3155 55.7 371.2
2007 9 638.7 -- 5.8 644.5 104.9 749.4
2008 21 1396.4 -- 63.4 1459.8 164.9 1624.7
2009 22 1563.3 -- 17.1 1580.4 157.3 1737.7
2010 22 1411.8 -- 69.0 1480.8 87.8 1568.6
2011 12 878.2 -- -- 878.2 131.1 1009.3
2012 12 802.8 -- 0.3 803.1 219.7 1022.8
2013 12 821.6 -- 22.1 843.7 217.9 1061.6
2014 - -- -- -- - 22.0 22.0
2015 -- -- -- -- -- 8.1 8.1
Subtotal 114 7829.0 -- 185.2 8014.2 1169.4 9183.6

UNCLASSIFIED

15



EA-18G

Annual Funding BY$
1506 | Procurement | Aircraft Procurement, Navy

December 31, 2011 SAR

End Item AT Sl Non
Fiscal .| Recurring Item_ Recurring Total Total Total

Year Quantity Flyaway Recurring Flyaway Flyaway Support Program

BY 2004 $M Flyaway BY 2004 $M BY 2004 $M|BY 2004 $M|BY 2004 $M
BY 2004 $M

2005 - 7.7 - - 7.7 - 7.7
2006 4 281.1 -- 6.8 287.9 50.9 338.8
2007 9 569.6 -- 5.2 574.8 93.6 668.4
2008 21 1226.9 - 55.7 1282.6 144.9 1427.5
2009 22 1354.4 - 14.8 1369.2 136.3 1505.5
2010 22 1200.8 -- 58.7 1259.5 74.7 1334.2
2011 12 733.7 -- -- 733.7 109.5 843.2
2012 12 659.4 - 0.2 659.6 180.5 840.1
2013 12 663.5 - 17.8 681.3 176.0 857.3
2014 -- -- -- -- -- 175 175
2015 -- -- -- -- -- 6.3 6.3
Subtotal 114 6697.1 -- 159.2 6856.3 990.2 7846.5

UNCLASSIFIED
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EA-18G

Cost Quantity Information
1506 | Procurement | Aircraft Procurement, Navy

End Item
Recurring
Flyaway
Fiscal . Aligned
Year QuEmiLy ( W?th
Quantity)
BY 2004
$M
2005 - -
2006 4 265.0
2007 9 558.2
2008 21 1217.7
2009 22 1358.3
2010 22 1224.1
2011 12 714.3
2012 12 672.9
2013 12 686.6
2014 - -
2015 - -
Subtotal 114 6697.1

December 31, 2011 SAR

UNCLASSIFIED
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EA-18G

Annual Funding TY$
1205 | MILCON | Military Construction,
Navy and Marine Corps

Fiscal Total
Year Program
TY $M
2007 24.0
Subtotal 24.0

December 31, 2011 SAR

UNCLASSIFIED
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EA-18G

Annual Funding BY$

1205 | MILCON | Military Construction,
Navy and Marine Corps

. Total
Fiscal
vear Program
BY 2004 $M
2007 21.4
| Subtotal| 21.4

Low Rate Initial Production

December 31, 2011 SAR

Initial LRIP Decision

Current Total LRIP

Approval Date 12/18/2003

Approved Quantity |9

Reference EA-18G Milestone B
Acquisition Decision
Memorandum, dated
December 18, 2003

Start Year 2006

End Year 2009

5/8/2008
30

EA-18G Milestone C
Acquisition Decision
Memorandum, dated July
18, 2007

2006
2009

The Current Total Low Rate Initial Production (LRIP) Quantity is more than 10% of the total procurement quantity.

Pursuant to criteria defined by 10 USC § 2400(b), the minimum quantity necessary for the LRIP of Weapons
Systems is 10 percent of the total number of articles to be produced and a minimum quantity of 26 EA-18G systems
was needed to conduct LRIP. However, the LRIP quantity of 30 EA-18G systems was the minimum number
necessary to permit a systematic increase in production and avoid a break in the production line. In LRIP | (FY
2007), the EA-18G program office procured nine EA-18G systems (including one FY 2007 supplemental). For LRIP
Il (FY 2008), the EA-18G program office procured 21 EA-18G systems (including three FY 2008 supplementals).

In accordance with 10 USC § 2400(a), the first EA-18G program SAR reported LRIP quantities exceeding 10

percent.

Foreign Military Sales

None

UNCLASSIFIED 19
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Nuclear Cost

None
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EA-18G

Unit Cost

Unit Cost Report

December 31, 2011 SAR

BY2004 $M BY2004 $M
Unit Cost Cug;irétli;JeCR Current Estimate BY
(FEB 2011 APB) (DEC 2011 SAR) | % Change

Program Acquisition Unit Cost (PAUC)

Cost 10051.9 9563.5

Quantity 114 114

Unit Cost 88.175 83.890 -4.86
Average Procurement Unit Cost (APUC)

Cost 8329.7 7846.5

Quantity 114 114

Unit Cost 73.068 68.829 -5.80

BY2004 $M BY2004 $M
Unit Cost Orég;;]::i:gR Current Estimate BY
(DEC 2003 APB) (DEC 2011 SAR) | % Change

Program Acquisition Unit Cost (PAUC)

Cost 7662.6 9563.5

Quantity 90 114

Unit Cost 85.140 83.890 -1.47
Average Procurement Unit Cost (APUC)

Cost 6030.5 7846.5

Quantity 90 114

Unit Cost 67.006 68.829 +2.72

UNCLASSIFIED
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EA-18G

Unit Cost History

APB Unit Cost History

December 31, 2011 SAR

. PAUC
APUC
=
BY2004 $M TY $M

Date PAUC | APUC PAUC APUC
Original APB DEC 2003 85.140 67.006 93.573 74.600
APB as of January 2006 DEC 2003 85.140 67.006 93.573 74.600
Revised Original APB N/A N/A N/A N/A N/A
Prior APB JAN 2010 90.989 71.149 103.828 82.449
Current APB FEB 2011 88.175 73.068 101.317 85.033
Prior Annual SAR DEC 2010 85.452 70.465 98.289 81.944
Current Estimate DEC 2011 83.890 68.829 97.020 80.558

SAR Unit Cost History
Initial SAR Baseline to Current SAR Baseline (TY $M)
Initial PAUC Changes PAUC

Dev Est Econ | Qty | Sch Eng Est oth | spt | Total Prod Est

93.573 4.150 1442 -0.319 0947 -0.348 0.000 3.369 9.241 102.814
Current SAR Baseline to Current Estimate (TY $M)
PAUC Changes PAUC

Prod Est Econ | Qty | Sch | Eng | Est | oth | spt | Total Current Est

102.814 -0.178 -8.368 -0.023 0.000 -0.971 0.000 3.746 -5.794 97.020
UNCLASSIFIED 22



EA-18G December 31, 2011 SAR
Initial SAR Baseline to Current SAR Baseline (TY $M)
Initial APUC Changes APUC
Dev Est Econ | Qty | Sch | Eng | | oth | spt | Total Prod Est
74.600 3.679 0.057 -0.319 0.138 -1.613 0.000 3.369 5.311 79.911
Current SAR Baseline to Current Estimate (TY $M)
APUC Changes APUC
Prod Est Econ | Qty | Sch | Eng | Est | Oth | Spt | Total Current Est
79.911 -0.326 -2.341 -0.023 0.000 -0.409 0.000 3.746 0.647 80.558
SAR Baseline History
SAR SAR SAR Current
Item/Event Development Production Estimate
Estimate (PE) Estimate (DE) Estimate (PdE)
Milestone A N/A N/A N/A N/A
Milestone B N/A NOV 2003 DEC 2003 DEC 2003
Milestone C N/A APR 2007 JUL 2007 JUL 2007
I0C N/A SEP 2009 SEP 2009  SEP 2009
Total Cost (TY $M) N/A 8421.6 8636.4 11060.3
Total Quantity N/A 90 84 114
Prog. Acqg. Unit Cost (PAUC) N/A 93.573 102.814 97.020
UNCLASSIFIED 23



EA-18G

Cost Variance

Cost Variance Summary

Summary Then Year $M

RDT&E Proc |  MILCON Total
SAR Baseline (Prod Est) 1899.9 6712.5 24.0 8636.4
Previous Changes
Economic +15.3 -105.6 - -90.3
Quantity - +2130.5 - +2130.5
Schedule - -2.6 - -2.6
Engineering - -- - -
Estimating -75.8 +153.2 - +77.4
Other - -- - -
Support - +453.6 - +453.6
Subtotal -60.5 +2629.1 -- +2568.6
Current Changes
Economic +1.6 +68.4 - +70.0
Quantity - - - -
Schedule - -- - --
Engineering - -- - -
Estimating +11.7 -199.8 - -188.1
Other -- -- -- --
Support - -26.6 - -26.6
Subtotal +13.3 -158.0 - -144.7
Total Changes -47.2 +2471.1 -- +2423.9
CE - Cost Variance 1852.7 9183.6 24.0 11060.3
CE - Cost & Funding 1852.7 9183.6 24.0 11060.3

December 31, 2011 SAR

UNCLASSIFIED
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EA-18G

December 31, 2011 SAR

Summary Base Year 2004 $M

RDT&E | Proc |  MILCON Total
SAR Baseline (Prod Est) 1755.3 5754.6 20.9 7530.8
Previous Changes
Economic - -- - --
Quantity - +1774.7 - +1774.7
Schedule -- -1.0 - -1.0
Engineering - - - -
Estimating -68.2 +129.1 +0.5 +61.4
Other -- -- -- --
Support -- +375.6 - +375.6
Subtotal -68.2 +2278.4 +0.5 +2210.7
Current Changes
Economic - -- - -
Quantity - -- - -
Schedule - -- - -
Engineering - -- - -
Estimating +8.5 -164.0 - -155.5
Other -- -- - --
Support - -22.5 -- -22.5
Subtotal +8.5 -186.5 -- -178.0
Total Changes -59.7 +2091.9 +0.5 +2032.7
CE - Cost Variance 1695.6 7846.5 21.4 9563.5
CE - Cost & Funding 1695.6 7846.5 21.4 9563.5

Previous Estimate: December 2010

UNCLASSIFIED
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EA-18G

December 31, 2011 SAR

RDT&E $M
Base Then
Current Change Explanations Year Year
Revised escalation indices. (Economic) N/A +1.6
Increase due to Budget Adjustments. (Estimating) +9.3 +12.5
Adjustment for current and prior escalation. (Estimating) -0.8 -0.8
RDT&E Subtotal +8.5 +13.3
Procurement $M
Base Then
Current Change Explanations Year Year
Revised escalation indices. (Economic) N/A +68.4
Adjustment for current and prior escalation. (Estimating) -39.1 -46.3
Decrease in cost due to indirect savings from the addition of 9 F/A-18E/Fs in FY 2011. 121 14.8
(Estimating) e -
Increase in actual contract costs. (Estimating) +37.5 +41.0
Decrease due to impacts from the Multi-Year Il contract award. (Estimating) -3.3 -3.9
Decrease due to Prior Year (FY 2010) Congressional Rescission. (Estimating) -61.9 -72.7
Decrease due to Budget Adjustments (e.g., reduction in Engineering Change Order
funding and depletion of negotiation margin for engines and contractor-furnished -85.1 -103.1
equipment electronics contracts). (Estimating)

Adjustment for current and prior escalation. (Support) -5.8 -7.1
Increase in Other Support due to the Total Ownership Cost Initiative for I-Level 98 +13.1
Maintenance. (Support) i '
Decrease in Initial Spar_es (_Jlue to Bu_qlget Adjust_mgnts in.the Future Years Defense 26.5 326
Program (e.g., reduction in Expeditionary Logistics Unit spares). (Support) ' '
Procurement Subtotal -186.5 -158.0

UNCLASSIFIED 26
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Contracts

|Appropriation: Procurement

Contract Name Airframe Multi-Year Procurement Il (MYP II)

Contractor The Boeing Company

Contractor Location St. Louis, MO 63166-0516

Contract Number, Type N00019-04-C-0014, FPEPA

Award Date December 29, 2003

Definitization Date December 29, 2003
Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)
Target Ceiling | Qty Target Ceiling | Qty Contractor Program Manager

2353.1 N/A 56 2515.7 N/A 56 2515.7 2515.7

|Cost And Schedule Variance Explanations |
Cost and Schedule variance reporting is not required on this FPEPA contract.

|Contract Comments |

The difference between the initial contract price target and the current contract price target is due to multiple funding
modifications and the incorporation of Engineering Change Proposals (ECPs).

The F/A-18E/F and EA-18G aircraft were procured on the MYP Il contract from FY 2005 through FY 2009, Lots 29
through 33 (EA-18G procurement started in Lot 30). The MYP Il contract values and quantities above represent the
EA-18G portion of the contract and do not include the F/A-18E/F portion.

This contract is more than 90% complete; therefore, this is the final report for this contract.
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|Appropriation: Procurement

Contract Name Airframe Multi-Year Procurement IIl (MYP III)
Contractor The Boeing Company
Contractor Location St. Louis, MO 63166
Contract Number, Type N00019-09-C-0019, FPIF
Award Date December 04, 2008
Definitization Date September 28, 2010
Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)
Target Ceiling | Qty Target | Ceiling | Qty Contractor | Program Manager
2528.7 2688.4 58 2621.9 2782.0 58 2621.9 2621.9
Variance | Cost Variance | Schedule Variance
Cumulative Variances To Date 0.0 0.0
Previous Cumulative Variances -- --
Net Change +0.0 +0.0

[Cost And Schedule Variance Explanations |
None

|Contract Comments |

The difference between the initial contract price target and the current contract price target is due to the procurement
of non-recurring effort associated with FY 2010 airframes.

The EA-18G aircraft (Lots 34 through 37) are being procured on the MYP IlI contract from FY 2010 through FY 2013.
The MYP Il contract values above reflect the EA-18G portion of this contract only.

A Defense Federal Acquisition Regulation Supplement (DFARS) Subpart 234.2 Individual Deviation request was
approved on June 10, 2010, by the Deputy Assistant Secretary of the Navy (Acquisition and Logistics Management)
(DASN(A&LM)) to omit Earned Value Management (EVM) requirements from the contract.
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|Appropriation: Procurement

Contract Name F414 Engine Production Lots 11-15

Contractor GE Aircraft Engines

Contractor Location Lynn, MA 01910

Contract Number, Type N00019-06-C-0088, FPEPA

Award Date April 26, 2006

Definitization Date September 27, 2007
Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)
Target Ceiling | Qty Target | Ceiling | Qty Contractor | Program Manager

68.1 N/A 160 847.1 N/A 195 847.1 847.1

|Cost And Schedule Variance Explanations
Cost and Schedule variance reporting is not required on this FPEPA contract.

|Co ntract Comments

The difference between the initial contract price target and the current contract price target is due to exercising
contract options, incorporation of Engine Program Descriptions (EPDs) in support of the F414 Component
Improvement Program, and procurement of long-lead material in support of the FY 2011 engines.

On September 27, 2007, this contract was definitized with a base year plus four options for the procurement of up to
(160) engines. The quantity of (160) was based upon the base contract (16) and all option year (144) engines to be
procured. The current quantity of (195) represents the total EA-18G engine quantity procured to date. This quantity is
based upon the base contract (16), FY 2007 supplemental (2), spare engines (8), option year one (36), FY 2008
supplemental (6), option year two FY 2009 (44) engines and devices, Naval Supply Systems Command Weapon
Systems Support (NAVSUP WSS) spare engines (8), option year three FY 2010 (44) engines and devices, spare
engines (7), and FY 2011 (24) engines.
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|Appropriation: Procurement

Contract Name EA-18G Full Rate Production (FRP) Airborne Electronic Attack (AEA) Kits
Contractor The Boeing Company

Contractor Location St. Louis, MO 63166-0516

Contract Number, Type  N00019-09-C-0086, FFP

Award Date December 23, 2008

Definitization Date May 11, 2009

Initial Contract Price ($M)

Current Contract Price ($M)

Estimated Price At Completion ($M)

Target Ceiling | Qty

Target Ceiling | Qty

Contractor | Program Manager

50.3 N/A  N/A

594.2 N/A 56

594.2 594.2

|Cost And Schedule Variance Explanations

Cost and Schedule variance reporting is not required on this FFP contract.

|Co ntract Comments

The difference between the initial contract price target and the current contract price target is due to adding Lots 33,
34, and 35 AEA Kits after program approval into FRP, dated November 23, 2009.

The original contract value reflected the advanced procurement of Time Critical Parts (TCP) only.

AEA Kit deliveries on this contract have begun and are ahead of schedule.
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|Appropriation: Procurement

Contract Name System Configuration Sets (SCS) Contract
Contractor The Boeing Company
Contractor Location St. Louis, MO 63166
Contract Number, Type N68936-09-D-0002, CPIF/CPFF/IDIQ
Award Date December 19, 2008
Definitization Date December 18, 2013
Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)
Target Ceiling | Qty Target | Ceiling | Qty Contractor | Program Manager
905.3 N/A 80 585.2 N/A 22 905.3 905.3
Variance | Cost Variance | Schedule Variance
Cumulative Variances To Date 0.0 0.0
Previous Cumulative Variances - -
Net Change +0.0 +0.0

[Cost And Schedule Variance Explanations |
None

|Contract Comments |

The difference between the initial contract price target and the current contract price target is due to the nature of the
contract type (i.e., IDIQ). The initial contract price target represents the ceiling for the entire contract. The current
contract price target represents the sum of all delivery orders to date.

This contract includes shared costs and quantities for the F/A-18E/F and EA-18G platforms; therefore, all data is
duplicated in the F/A-18E/F SAR.

The initial quantity of this IDIQ contract includes (20) SCSs, (10) System Improvement and Demonstration Products,
and (50) Studies and Analyses. The current quantity of this IDIQ contract includes nine (9) SCSs, five (5) System
Improvement and Demonstration Products, and eight (8) Studies and Analyses.

This is an IDIQ contract; therefore, there is no baseline established for Earned Value Management (EVM) reporting.
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Deliveries To Date Plan To Date | Actual To Date | Total Quantity Percent
Delivered

Development 0 0 0 -
Production 56 56 114 49.12%
Total Program Quantities Delivered 56 56 114 49.12%
| Expenditures and Appropriations (TY $M)
Total Acquisition Cost 11060.3 Years Appropriated 9
Expenditures To Date 5990.1 Percent Years Appropriated 64.29%
Percent Expended 54.16% Appropriated to Date 9891.9
Total Funding Years 14 Percent Appropriated 89.44%
The Actual Deliveries To Date and Expenditures are as of December 31, 2011.
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|Assumptions And Ground Rules

Current Program: EA-18G
Flight Hours per aircraft per month: 33.7

Number of 5 Primary Authorized Aircraft (PAA) squadrons: 14

Number of PAA: 92
Number of Aircraft Operating Years: 1836.3
Consumption rate, gallons per hour: 1,285.7

Petroleum, Qil, Lubrication (POL) cost, JP-5 per gallon (FY 2004 $): 1.08

Operational Service Life (Years): 20

Operational Service Life (Flight Hours): 7,500
Fleet Readiness Squadron (FRS) at 17 PAA: 1

Total Life Cycle Flight Hours: 741,826

The cost estimates reflect Primary Aircraft Authorization (PAA) of 92. The Total Aircraft Authorization of 114

includes pipeline (spare aircraft to ensure PAA squadrons can employ the full complement) aircraft which only
require modifications and Depot rework. These Depot costs are spread across the entire PAA base on a cost per
aircraft basis. Manpower (Both Cost Analysis Improvement Group (CAIG) elements 1.0 & 6.0) is only based on the

number of PAA squadrons.

Date of Estimate: February 2012

Source: AIR 4.2 Operating & Support (O&S) Cost Estimate

Costs BY2004 $M

EA-18G "Antecedent" EA-6B
Cost Element Average Annual Cost Per Average Annual Cost Per
Aircraft Aircraft
Unit-Level Manpower 2.5 3.0
Unit Operations 0.8 0.5
Maintenance 3.0 3.8
Sustaining Support 0.1 0.4
Continuing System Improvements 0.8 15
Indirect Support 0.4 0.6
Other 0.0 0.0
Total Unitized Cost (Base Year 2004 $) 7.6 9.8
Total O&S Costs $M | EA-18G "Antecedent" EA-6B
Base Year 13925.0 --
Then Year 22877.0 -

Explanation of Total O&S Costs (Base Year (BY) 2004 $M only)

Estimate Use: Multiply the cost to operate an aircraft per year by the number of projected aircraft operating years.

The estimate was generated using the EA-18G Sustainment Cost Model V4, which incorporates the best of the
previous model with some evolutionary advances in commodity estimating. Aircraft, delivery, flight hours, and

inventory are based on President's Budget (PB) 2013. Composite pay rates published in 2012 by the Office of the
Secretary of Defense (OSD) were used to calculate all military and government civilian annual salaries.
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Antecedent System Values: These are based on Navy Visibility and Management of Operation and Support
Costs (VAMOSC) Aircraft Type Model Series Report (ATMSR) FY 2008 through FY 2010 Data Averages for 1)
Cost Per Aircraft Per Year; 2) Fuel Consumption Rate; and 3) Flight Hours Per Month. Aircraft operating years

represent the total for Navy VAMOSC ATMSR FY 2007 through FY 2009.

Rationale for exclusion of antecedent total O&S costs: The capture of O&S data in available reporting systems
has changed significantly over time. VAMOSC, the Navy's official system for collecting and reporting O&S costs,
provides cost data from 1997 - present. The cost data for platforms in existence prior to 1997 is either unavailable
or incomplete. In summary, sufficient historical data and resources do not exist to create a comparable, credible
Total O&S cost.

The EA-6B, which is the antecedent for the EA-18G, reached Initial Operational Capability (I0C) in 1971, and hence
a data gap of 26 years exists, making it impossible to generate a credible Total O&S cost. As such, NAVAIR has
provided the weighted annual average to operate a single aircraft.

Disposal Costs: While these costs are not part of the Cost Assessment and Program Evaluation (CAPE) 2007
Cost Element Structure (CES) and hence are not included in the totals above, their Life Cycle Cost (LCC) impact
has been estimated at $41.5 Base Year (BY) 2004 $M and $76.2 Then Year (TY) $M.
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